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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: April 7, 1992

lblon Shexidan Landfill: RI/FS

N

Subject: _EPA \§tract 68-W8-0079: Work Assignment No. 11

From: t Vogt
Project Offlcer

To: Martin Sandoval
Contract Specialist
Please see attachment for a breakout by Task Number as identified
in the work plan budget dated March, 1992 for those activities that
we are seeking to approve prior to full work plan approval. If you

have any questions, please contact me at 886-9553.

Attachment

cc: Mary Beth Novy, HRRW-6J
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WW Engineering & Science
EPA Contract 68-W8-0079
Albion Sheridan Landfill
Work Assignment No. 11

This action approves Task Number 4011.01, Project Planning in the
amount of 1475 LOE and partially approves Task Number 4011.06
Project Management not to exceed 105 LOE as identified in the
March, 1992 draft work plan budget. It also approves the
following line items identified within subtasks under Task Number
4011.02, Field Investigation:

.Subtask 2.5.1 Support Facilities, Mobilization
Prepare Bid & Documents 16 LOE
Bid Solicitation Review & Reward 42 LOE

Subtask 2.5.2 Survey

Prepare Bid & Documents 18 LOE

Bid Solicitation & Award 28 LOE
Subtask 2.5.3 Site Security (Fencing)

Prepare Bid & Documents 16 LOE

Bid Solicitation & Award 32 LOE

Subtotal 152 LOE

Subtask 2.5.6.1 Waste Characteristic

Soil Borings
Drilling Subcontract 1
Prepare Bid Documents 74 LOE
Bid Soliciatation & Award 44 LOE

Subtask 2.5.7.1 Subsurface Soil Investigation
Drilling Subcontract 2

Prepare Bid Documents 41 LOE
Bid Solicitation & Award 30 LOE
Subtotal 189 LOE

Total LOE 1921 LOE



